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SECTION 01300 – SUBMITTALS 
 
PART 1  GENERAL 
 
1.1   SUMMARY 
 
      A.  This Section specifies administrative and procedural requirements 
          for submittals required for performance of the Work, including: 
 
          1.  Contractor's construction schedule. 
          2.  Submittal schedule. 
          3.  Daily construction reports. 
          4.  Shop drawings. 
          5.  Product data. 
          6.  Samples. 
 
      B.  Administrative Submittals:  Refer to other Division-1 Sections and 
          other Contract Documents for requirements for administrative sub 
          mittals.  Such submittals include, but are not limited to: 
 
          1.  Permits. 
          2.  Applications for payment. 
          3.  Performance and payment bonds. 
          4.  Insurance certificates. 
          5.  List of Subcontractors. 
 

C.  The Schedule of Values submittal is included in Section "Applica- 
 tions for Payment." 

 
1.2   REFERENCES 
 

A.  Drawings and general provisions of Contract, including General and 
    Supplementary Conditions and other Division-1 Specification Sec- 
    tions, apply to this Section. 

 
1.3   COORDINATION 
 

A.  Coordinate preparation and processing of submittals with perform- 
 ance of construction activities.  Transmit each submittal suffi- 
 ciently in advance of performance of related construction activi- 
 ties to avoid delay. 

 
      B.  Coordinate each submittal with fabrication, purchasing, testing, 
          delivery, other submittals and related activities that require 
          sequential activity. 
 
 

C.  Coordinate transmittal of different types of submittals for related 
    elements of the Work so processing will not be delayed by the need 
    to review submittals concurrently for coordination.  The Contract- 
    ing Officer reserves the right to withhold action on a submittal 
    requiring coordination with other submittals until related submit- 
    tals are received. 

 
D.  Processing:  Allow sufficient review time so that installation will 
    not be delayed as a result of the time required to process submit- 



FLOOR REFINISHING GROTON AVCRAD  01-300 
GR-GROTON  Page 2 of 7 
GR0301                                                                         

    tals, including time for resubmittals. 
 
          1.  Allow two weeks for initial review.  Allow additional time if 
              processing must be delayed to permit coordination with 
              subsequent submittals.  The Contracting Officer will promptly 
              advise the Contractor when a submittal being processed must be 
              delayed for coordination. 
          2.  If an intermediate submittal is necessary, process the same as 
              the initial submittal. 

3. Allow two weeks for reprocessing each submittal. 
4. No extension of Contract Time will be authorized because of 

failure to transmit submittals to the Contracting Officer suf-
ficiently in advance of the Work to permit processing. 

 
1.4   PREPARATION 
 

   A.  Place a permanent label or title block on each submittal for iden- 
    tification.  Indicate the name of the entity that prepared each 
    submittal on the label or title block. 

 
      B.  Provide a space approximately 4" x 5" on the label or beside the 
          title block on Shop Drawings to record the Contractor's review and 
          approval markings and the action taken. 
 
      C.  Include the following information on the label for processing and 
          recording action taken. 
 

1. Project name. 
          2.  Date. 
          3.  Name and address of Contractor. 
          4.  Name and address of subcontractor. 

5. Name and address of supplier. 
6. Name of manufacturer. 
7. Number and title of appropriate Specification Section. 
8. Drawing number and detail references, as appropriate. 

 
1.5   TRANSMITTAL 
 
      A.  Package each submittal appropriately for transmittal and handling. 
          Transmit each submittal from Contractor to Contracting Officer 
          using a transmittal form.  Submittals received from sources other 
          than the Contractor will be returned without action.  On the form, 
          or separate sheet, record deviations from Contract Document 
          requirements, including minor variations and limitations.  Include 
          Contractor's certification that information complies with Contract 
          Document requirements. 
 
1.6   CONTRACTOR'S CONSTRUCTION SCHEDULE 
 
      A.  Bar-Chart Schedule:  Prepare a fully developed, horizontal bar- 
          chart type Contractor's construction schedule.  Submit within two 
          weeks of the date established for "Commencement of the Work". 
 
          1.  Provide a separate time bar for each significant construction 
               activity.  Provide a continuous vertical line to identify the 
               first working day of each week.  Use the same breakdown of 
               units of the Work as indicated in the "Schedule of Values". 
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2.   Within each time bar indicate estimated completion percentage 
     in 10 percent increments.  As Work progresses, place a con- 
     trasting mark in each bar to indicate Actual Completion. 
3.   Prepare the schedule on a sheet, or series of sheets, of sta- 
   ble transparency, or other reproducible media, of sufficient 
   width to show data for the entire construction period. 

          4.  Secure time commitments for performing critical elements of 
               the Work from parties involved.  Coordinate each element on 
               the schedule with other construction activities; include minor 
               elements involved in the sequence of the Work.  Show each 
               activity in proper sequence.  Indicate graphically sequences 
               necessary for completion of related portions of the Work. 
          5.  Coordinate the Contractor's construction schedule with the 
               schedule of values, list of subcontracts, submittal schedule, 
               progress reports, payment requests and other schedules. 

6.   Indicate completion in advance of the date established for 
   Substantial Completion.  Indicate Substantial Completion on 
 the schedule to allow time for the Contracting Officer's pro- 
 cedures necessary for certification of Substantial Completion. 

 
      B.  Distribution: 
 

1.   Following response to the initial submittal, print and dis- 
   tribute copies to the Contracting Officer, subcontractors, and 
   other parties required to comply with scheduled dates. 

2.   When revisions are made, distribute to the same parties and 
               post in the same locations.  Delete parties from distribution 
               when they have completed their assigned portion of the Work 
               and are no longer involved in construction activities. 
 
      C.  Schedule Updating:  Revise the schedule after each meeting or 
          activity, where revisions have been recognized or made.  Issue the 
          updated schedule concurrently with report of each meeting. 
 
1.7   SUBMITTAL SCHEDULE 
 
      A.  After development and acceptance of the Contractor's construction 
          schedule, prepare a complete schedule of submittals.  Submit the 
          schedule within 10 days of the date required for establishment of 
          the Contractor's construction schedule. 
 

B.  Coordinate submittal schedule with the list of subcontracts, sched- 
 ule of values, and the Contractor's construction schedule. 

 
C.  Prepare the schedule in chronological order; include submittals re- 

 quired during the first 30 days of construction. Provide the fol- 
 lowing information: 

 
          1.  Scheduled date for the first submittal. 
          2.  Related Section number. 
          3.  Name of subcontractor. 
          4.  Description of the part of the Work covered. 
          5.  Scheduled date for re-submittal 
          6.  Scheduled date for the Contracting Officer's final release or 
              approval. 
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      D.  Distribution:  Following response to initial submittal, print and 
          distribute copies to the Contracting Officer, subcontractors, and 
          other parties required to comply with submittal dates indicated.   
          When revisions are made, distribute to the same parties and post in 
          the same locations.  Delete parties from distribution when they 
          have completed their assigned portion of the Work and are no longer 
          involved in construction activities. 
 
      E.  Schedule Updating:  Revise the schedule after each meeting or 
          activity, where revisions have been recognized or made.  Issue the 
          updated schedule concurrently with report of each meeting. 
 
1.8   DAILY CONSTRUCTION REPORTS 
 

A.  Prepare daily construction reports, recording the following infor- 
 mation concerning events at the site; and submit duplicate copies 
 to the Contracting Officer at weekly intervals: 

 
1.  List of subcontractors at the site. 

          2.  Approximate count of personnel at the site. 
          3.  High and low temperatures, general weather conditions. 
          4.  Accidents and unusual events. 
          5.  Meetings and significant decisions. 
          6.  Stoppages, delays, shortages, losses. 
          7.  Meter readings and similar recordings. 
          8.  Emergency procedures. 
          9.  Orders and requests of governing authorities. 
          10. Change Orders received, implemented. 
          11. Services connected, disconnected. 
          12. Equipment or system tests and start-ups. 
          13. Partial Completions, occupancies. 
          14. Substantial Completions authorized. 
 
1.7   SHOP DRAWINGS 
 

A.  Submit newly prepared information, drawn to accurate scale. High- 
 light, encircle, or otherwise indicate deviations from the Contract 
 Documents.  Do not reproduce Contract Documents or copy standard 
 information as the basis of Shop Drawings.  Standard information 
 prepared without specific reference to the Project is not consid- 
 ered Shop Drawings. 

 
      B.  Shop Drawings include fabrication and installation drawings, set 
          ting diagrams, schedules, patterns, templates and similar drawings.   
          Include the following information: 
 
          1.  Dimensions. 
          2.  Identification of products and materials included. 
          3.  Compliance with specified standards. 
          4.  Notation of coordination requirements. 
          5.  Notation of dimensions established by field measurement. 
 
      C.  Sheet Size:  Except for templates, patterns and similar full-size 
          Drawings, submit Shop Drawings on sheets at least 8-1/2" x 11" but 
          no larger than 36" x 48". 
 

D.  Submittal:  Submit four (4) blue- or black-line prints and 2 addi- 
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 tional prints where required for maintenance manuals.  Three (3) 
 prints will be retained; one (1) returned to the Contractor. 

 
E.  Do not use Shop drawings without an appropriate final stamp indi- 

 cating action taken in connection with construction. 
 
1.10  PRODUCT DATA 
 
      A.  Collect Product Data into a single submittal for each element of 
          construction or system.  Product Data includes printed information 
          such as manufacturer's installation instructions, catalog cuts, 
          standard color charts, roughing-in diagrams and templates, standard 
          wiring diagrams and performance curves.  Where Product Data must be 
          specially prepared because standard printed data is not suitable 
          for use, submit as "Shop Drawings." 
 
      B.  Mark each copy to show applicable choices and options.  Where 
          printed Product Data includes information on several products, some 
          of which are not required, mark copies to indicate the applicable 
          information.  Include the following information: 
 

1. Manufacturer's printed recommendations. 
          2.  Compliance with recognized trade association standards. 
          3.  Compliance with recognized testing agency standards. 

4.  Application of testing agency labels and seals. 
5.  Notation of dimensions verified by field measurement. 
6.  Notation of coordination requirements. 

 
      C.  Do not submit Product Data until compliance with requirements of 
          the Contract Documents has been confirmed. 
 
      D.  Submittals:  Submit four (4) copies of each required submittal; 
          submit two (2) additional copies where required for maintenance 
          manuals.  The Contracting Officer will retain one, and will return 
          the other marked with action taken and corrections or modifications 
          required.  Unless noncompliance with Contract Document provisions 
          is observed, the submittal may serve as the final submittal. 
 
      E.  Distribution:  Furnish copies of final submittal to installers, 
          subcontractors, suppliers, manufacturers, fabricators, and others 
          required for performance of construction activities.  Show distri 
          bution on transmittal forms. 
 
          1.  Do not proceed with installation until an applicable copy of 
              Product Data applicable is in the installer's possession. 

2.  Do not permit use of unmarked copies of Product Data in connec- 
  tion with construction. 

 
1.9   SAMPLES 
 
      A.  Submit full-size, fully fabricated Samples cured and finished as 
          specified and physically identical with the material or product 
          proposed.  Samples include partial sections of manufactured or 
          fabricated components, cuts or containers of materials, color range 
          sets, and swatches showing color, texture and pattern. 
 
      B.  Mount, display, or package Samples in the manner specified to 
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          facilitate review of qualities indicated.  Prepare Samples to match 
          the Contracting Officer's Sample.  Include the following: 
 
          1.  Generic description of the Sample. 
          2.  Sample source. 
          3.  Product name or name of manufacturer. 
          4.  Compliance with recognized standards. 
          5.  Availability and delivery time. 
 
      C.  Submit Samples for review of kind, color, pattern, and texture, for 
          a final check of these characteristics with other elements, and for 
          a comparison of these characteristics between the final submittal 
          and the actual component as delivered and installed. 
 

D.  Where variation in color, pattern, texture or other characteristics 
 are inherent in the material or product represented, submit multi- 
 ple units (not less than 3), that show approximate limits of the 
 variations. 

 
E.  Preliminary submittals:  Where Samples are for selection of color, 

 pattern, texture or similar characteristics from a range of stan- 
 dard choices, submit a full set of choices for the material or 
 product.  Preliminary submittals will be reviewed and returned with 
 Contracting Officer's mark indicating selection and other action. 

 
F.  Submittals:  Except for Samples illustrating assembly details, 

          workmanship, fabrication techniques, connections, operation and 
          similar characteristics, submit 3 sets.  Unless noncompliance with 
          Contract Document provisions is observed, the submittal may serve 
          as the final submittal. 
 

G.  Distribution of Samples:  Prepare and distribute additional sets to 
 subcontractors, manufacturers, fabricators, suppliers, installers, 
 and others as required for performance of the Work. Show distribu- 
 tion on transmittal forms. 

 
1.12   CONTRACTING OFFICER'S ACTION 
 
      A.  Except for submittals for record, information or similar purposes, 
          where action and return is required or requested, the Contracting 
          Officer will review each submittal, mark to indicate action taken, 
          and return promptly. 
 
      B.  Action Stamp:  The Contracting Officer will stamp each submittal 
          with a uniform, self-explanatory action stamp.  The stamp will be 
          appropriately marked, as follows, to indicate the action taken: 
 

 1.  Reviewed and Approved:  Where submittals are marked "REVIEWED 
  AND APPROVED", that part of the Work covered by the submittal 
  may proceed provided it complies with requirements of the Con- 
  tract Documents; final acceptance will depend upon that compli- 
  ance. 

 2.  Final-But-Restricted Release:  When submittals are marked 
  "FURNISH AS CORRECTED", that part of the Work covered by the 
  submittal may proceed provided it complies with notations or 
  corrections on the submittal and requirements of the Contract 
  Documents; final acceptance will depend on that compliance. 



FLOOR REFINISHING GROTON AVCRAD  01-300 
GR-GROTON  Page 7 of 7 
GR0301                                                                         
 

3.  Returned for Re-submittal:  When submittal is marked "Rejected, 
  or Revise and Resubmit", do not proceed with that part of the 
  Work covered by the submittal, including purchasing, fabrica- 
  tion, delivery, or other activity.  Revise or prepare a new 
  submittal in accordance with the notations; resubmit with out 
  delay.  Repeat if necessary to obtain a different action mark. 

 
C.  Do not permit submittals marked "Rejected, or Revise and Resubmit" 
    to be used at the Project site, or elsewhere where Work is in pro- 

 gress. 
 
PART 2  PRODUCTS  (Not Applicable) 
 
PART 3  EXECUTION  (Not Applicable) 
 
END OF SECTION 01300 
 


